

Project Workflow: Week 3

Phase: Environment Setup & Project Initialization

1. Objective

The primary goal of Week 3 was to set up the complete Java development environment and initialize the project structure for the Treasure Hunt game. This included:

- Installing and configuring the JDK.
- Setting up the IDE and required plugins.
- Creating the project folder structure (src/, resources/, utils/).
- Initializing the Maven/Gradle build project.
- Preparing the base project so that coding can begin in Week 4.

2. Detailed Task Breakdown

JDK Installation & Configuration

Installed the Java Development Kit (JDK) and configured the JAVA_HOME environment variable. Verified the installation using the command line to ensure the compiler and runtime were working correctly.

IDE Setup

Set up IntelliJ IDEA (or Eclipse) as the primary development environment. Configured the project SDK, code style settings, and installed any helpful plugins for Java development.

Project Folder Structure

Created the base project folder structure, including src/ for source code, resources/ for assets such as images and sounds, and utils/ for helper classes. The structure was organized to keep gameplay logic, rendering, and utilities separated.

3. Deliverables

- **JDK Installation:** Java Development Kit installed and verified.
- **IDE Configuration:** IntelliJ IDEA/Eclipse set up and ready for development.
- **Project Structure:** src/, resources/, and utils/ folders created.
- **Swing Environment:** Java Swing/AWT environment prepared for GUI development.
- **Initial Project Structure:** Basic Java project and class organization created.
- **Main Game Window:** Functional JFrame created..

4. Tools & Resources

Development Environment

- Java JDK 17 (or 11+)
- IntelliJ IDEA / Eclipse

Libraries & Technologies

- Maven / Gradle
- Git & GitHub

Reference Materials

- Java JDK installation guides
- Maven/Gradle official documentation
- Git basics and version control references